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PROGRESS OF WORK DURING THIS REPORTING PERIOD

The time-phased chart shown in Figure 1 indicates the progress during this report period.
Progress is reported as follows by task.

TASK I

Compressive Strength Measurements on 6y Composites

The 34% electrolyte composite work is not complete and therefore no further data on this

work is available.

Development of 14 Particle Composite

No further work completed, all effort is being expended on 6y composites.
TASK II

Conductivity Measurements and Allied Investigations

Conductivity measurements were completed for 31, 33, and 35% electrolyte composites.
Further work on 34% composites will be accomplished as specimens become available.

Small Cell Testing

The first of the 2-in. diameter matrices was prepared for testing. First analysis indicates
that the cell functioned for at least one hour before degradation occurred. This was apparent
as indicated by a very unstable open circuit voltage.

WORK FOR NEXT REPORTING PERIOD

TASK I

Fine grain work will proceed.

TASK 1I

Another small cell will be tested using the first fine grain 2-in. diameter matrix if this

material can be prepared.



REPORTS

The first quarterly technical progress report is being prepared for submittal by April 12,
1963.
CUMULATIVE MAN MONTHS EXPENDED

RESEARCH-—7. 2 Man Months to 12 March 1963, a balance of 16. 8 Man Months for the
remainder of the program

SHOP-—0. 5 Man Months, a balance of 1.5 Man Months for the remainder of the program

MATERIALS LABORATORY—3, 3 Man Months, a balance of 8, 7 Man Months for the

remainder of the program
ORIGINAL BUDGET

® Research—24, 0 Man Months
® Shop—2.0 Man Months
® Materials Laboratory—12. 0 Man Months



T % ey paseyd-awly, I 9an3tyg
AW - (SAVA 0€ + HALHVAD) HLZl NO 30d SLHOdAY A THdLEVAD
L90da
TYNId LINE0 -
- (SAVQ ST + QOIMEAd LHO4dY) HINOW HOVA 40 H18z dnd SLYOdAH ATHINOW
SLINSHY AQ SISATYNY m&w‘_m_&ow .
h..+~ - Wll' 1 LHOd Y TYNLL ANV SISATYNY
SISATVNV LHOTEM LA TINOD | SISATVNY 1dVLsS
Z# 1S4l mEJmﬁoolmP.um 1SAL d9Vdaud
leL.l - l* B ST1dD aDuvT 1Al
17 1531 9LTTIWOD ONILSAL LHVLS
4 mﬁ.mhmq.m:o_o - _
- STTdD 1sdl ALVOIHAvVA
zFava g pus 1 NOLLVOIMEVA LAVIS
FLTTINOD 1
SEALANVEVS NDISEd HSIIHVLSE
1 T 7
STVIMILVIW JHNDOHd 1 NOISHA -WITHY¥d ILATINOD
[ | | ¥Y.1X |+|| —
| I T & - Al | NDISEQ
NOISAA TYNId TLITINOD NDISHQ LHYLS
1 | | 1. 1T
FLISOANOD TAIFDIH Hagqyo}l{srinsay J‘:mﬂou_
- - T T O°A | _ SL1ASSY LSHL TIV IZXTVNV
FLISOIWOD ASOOHD SISATVNV LUVLS
STT1ID AOUVT 40 ONLLSAL ANV ‘NOLLVIINAVA ‘NOISEq
I JSVL
WVHOOHd LOFHUIAIH "ONITVES-JTIS LON Jl¢m an an o o ap a» 4o o= e ax on
T
mhﬂmOm_zon_v 40 SALLYAJOHd ONITVA ."_Hmm MOFHD Jam,“m:ou
B o A 2 e —
e pkc o] ‘a.mz- SZLISOdWOD 40 DNILSAL 18VIS SNOISEA
ONILSEL{ZLITdWOD +—+ A1Ed TIVWS
STIAD TTIVNSHVYS ALXTIWOD mhugmsoolxl,«amn LUV1S
N 1 LNANJINDA ISAL 4O NOLLYOINEVd ANV NOISHA
1
SININIUNSY TN
E*,Fo:azoo LUVLS
1 -t - A SNOLLVOLLSIANI QAITTV ANV SLNIWIHNSYVAN ALIAILDOANOD
SINAWAHNS VAN XLIAILONGNGD BLd 1dH0D dnLds 4 LA TdNOD
STLISOdNOD ALVNTVAZ
I ¥SV1
.
- - e Ak b - - e - ke - # (MVIVIWENOI) Wvuo0oud 40 LHOddAS 9V TVIIDUN TIVLAN
ik shel -t - - DLY ‘SONILSYD ‘SNOISN¥IXHA ‘SINOINHOEL FLVNHILIV JOTIATA
INAWJOTEAIA FLTTdNOD INIMAOTdAdd LEVLS
h...l b MIWIII b o - - QALSANDIY SV LdIA HOHUVASTY HOd ALISOINOD dN AV
INCO TVNI O3 VN dn IAVIN TLITAAOL di @MV LYVLS
da¥d “IdNOD dd¥d LYVIS
XIU1VW VId .2 404 41a a1ing
H10 SITTINOD | did L¥VLS
mhinh inlnininhily - w W LSIL HLONZNLS ANV 3LATOYLORTE ILISOJWOD 7 1 JOTAATA
SLSAL ALISNGQ ‘HLONIHLS LITINOD ANDINHOE L LYVIS
me@m_.ﬁmsﬂu
- 1 SAIANLS HLONTHLS FAISSTHdWOD ALISOINOD # 9
1ANLS A 9 A.LATdNOJ én@mﬁqwm
SANOINHOE L NOILVHVdTdd dLATOULOE 1d aLsvd dOTdAdd
I MSVL
; AVAHV-0D WVHD0Oud
HINOW
SHINOW |- WYEDOUud SHLIALDY
AON 100 14385 onv A1ar aNAc AV 1Hd Vv UV g3 NVI 230 | SHINOW WVHDOHd
44dD
1-L¥6d

9Ly » SYN LOVHLNOD

TIID 1IN WOISSV.LOJ -AHNDYIW HOA SNOILYNISWOD XIHLVIN FLATOULOATE LSAL ANV dOTIATA




